STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM BATE: SE/Z01e  ragedard

TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#. 221 SUPPLEMENT#: (@ | Category Code: CHPX CONTINGENCY BALANCE (incl. this change)  $1 18,409,340.58
COST: $1 70,809.00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
$0.00 ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional Bikepath Shipping Expense CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

- —— : T 4 Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Original Contract Time: Fibrici q]- T Shangg: Time Adjustments: (including this change) Time CCO(s): (including this change)

2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR: ¢

As directed by the Engineer, providing additional shipments, from the fabricator’s facility to the project site, for the bikepath
transition from PP 125 to Hinge A, the bikepath railing, and four traveler rails.

Design changes to the bikepath transition, bikepath railing, and traveler rails have extended fabrication time. Therefore
they were not complete prior to the scheduled final steel shipment. Delaying the final shipment would have been costly and
impacted the project delivery schedule.

The Risk Register has been carrying Risk Item #117 "Bike Path and Railing - SAS Only - Excludes Skyway" to address
challenges related to the fabrication and potential delayed delivery of these contract items. This change is one of several
pending and/or potential changes that are covered under this risk.

The total cost of this change order is $170,809.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), and Ken Terpstra
(Proj. Manager). Design and Maintenance concurrence are not needed.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 11/29/11 THIS REQUEST TOTAL TO DATE
: : ITEMS $0.00 $0.00
Bridge Engineer: Date
FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $170,809.00 $170,809.00
Project Manager: Proj Manager, Ken Terpstra Date 12/1/11 | ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $170,809.00 $170,809.00
FEDERAL PARTICIPATION
Environmental: Date .
] PARTICIPATING [] PARTICIPATING IN PART NONE
Other (specify): i
(specify) HiQ, Rich Faley Dale: 2Ry ["] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Other (specify): Date . . )
- FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By:  HQ, Larry Salhaney Date 1/12/12 | [TJcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT .
Date
/7
/ 32612

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



